
title: Sacramento River Floodplain Acquisition and Riparian Forest Restoration Budget year: 1999 * ILl

~pplieant: The Nature Conservancy ’ Statement Quarter: Jun-99
~ALFED Project Number: #97-N02

rotal Estimated Cost of Phase l: "         ~           $9r879,800
"Funding from Federal Bay-Delta Account

. (In-Kind Services would be listed here if applicable- note: Detail of the service provide would be included.)

?base I schedule ~3 years

l’otal Project Estimated Completion Date: 3 years PHASE I PHASE I PHASE I
(Quarterly Budget) (FY ’99 Budget) .(Three Year Budget)

Accrued Accrued l~emaining Accrued Balance to
Budget Expenditures Variance ** I Budget Expenditures Balance                                                **Budget Expenditures Complete **

rask 1: Administrative Costs - Sacramento Kiver Acquisitions $108,000 $103,765 $4,235 [ $248,000 $103,765 $144,235 [ $775,160 $85,908 $689,252
Schedule: FY ’99 through FY ’01

Percent WorkComplete for Task 1: 15%[
Subtask 1        Salaries, Benefits, Overhead 30,000 27,265 2,735[ 93,000 27,265 65,735~ 465,160 9,408 455,752
Subtask 2 Services 78,000 76,500 1,50 155,000 76,500 78,500 ] 310,000 76,500 233,500

task 2: Acquisition of Properties - Sacramento River Cons. Area 6,051,413 6,051,413 6,051,413 6,051,413 01 8,704,640 6,051,413 2,653,227
Schedule: FY ’99 through FY ’01                                                                                                ’
Percent Work Compiete for Task 2: 70%

2A Acquisition of Kaiser Property 1,90.0,000 1,900,000 In Task Total In Task Total
2B Acquisition of Koehnen Property 4,151,413 4,151,413

l’ask 3: Start-up Stewardship; Development of Monitoring & : 400,0.00 400,0013
Management Plans -- Task Order Pending 0

Schedule: FY ’99 through FY ’01
Percent Work Complete for Task 3: 0%

:PhaselTotal:                                       $6r159r413 $6,155t178 I $4r235 [ I~ $6~299r413 .$6~155,17811 $144,235 I ,, $9r879rsoo $6r137~321’ $3,742,479

budget to the Sub-task level only if they are active during the Quarter in question. 1.fa SUBTASK is compl.ete, the SUBTASK cost rolls-up into the Task level.

**" Explanation of¯ Variance in Budget :

TIGrantslSacriverlCalfed19 7 no21Qtrly_Apr99 7/9/99


